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Exhibit R-2, RDT&E Budget Item Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

Total Program Element 43.772 44.374 45.930 0.000 45.930 41.409 36.070 34.809 35.527 Continuing Continuing
0166: SPS Improvement Program 1.654 5.474 4.739 0.000 4.739 4.744 1.431 0.000 0.000 0.000 55.215
2178: QRCC 29.533 25.557 36.594 0.000 36.594 33.300 32.226 32.329 32.995 Continuing Continuing
3172: Joint Non-Lethal Weapons 3.609 4.280 4.597 0.000 4.597 3.365 2.413 2.480 2.532 Continuing Continuing
9999: Congressional Adds 8.976 9.063 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 48.787

A. Mission Description and Budget Item Justification
This program element consolidates currently ongoing and planned programmatic efforts related to Detect & Control aspects of Ship Self Defense (SSD) to facilitate
effective planning and management of these efforts and to exploit the synergistic relationship inherent in each. Analysis and demonstration have established that
surface SSD based on single-sensor detection point-to-point control architecture performs marginally against current and projected Anti-Ship Cruise Missile (ASCM)
threats.  The supersonic seaskimming ASCM reduces the effective battle space to the horizon and the available reaction time-line to less than 30 seconds from first
opportunity to detect until the ASCM impacts its target ship.  Against such a threat, multi-sensor integration is required for effective detection, and parallel processing
is essential to reduce reaction time to acceptable levels and to provide vital coordination/integration of hardkill and softkill assets. These SSD projects address and
coordinate the detect and control functions necessary to meet the rigorous SSD requirements within a development structure dedicated to systems engineering.

DETECTION: Improvements in coordinated sensor performance to increase the probability of detecting low altitude, low observable targets is to be achieved through
the synergism gained from the integration of dissimilar sensor sources.  Multi-sensor integration is being addressed through the efforts of Quick Reaction Combat
Capability (QRCC) (2178), while sensor improvements are addressed through the SPS Improvements (0166).  These provide improvements to both active and passive
detection.

CONTROL: Multi-sensor integration, parallel processing and the coordination of hardkill/softkill capabilities in an automated response to the ASCM threat are the
cornerstones of Ship Self Defense System (SSDS) being developed through QRCC (2178) efforts.  In addition, that project provides for the central system engineering
management of SSD developments, including efforts required to integrate SSDS with the Advanced Combat Direction System (CDS) for those ships having a CDS.

Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

Integrated Swimmer Defense (ISD) scope is to provide the Navy Expeditionary security forces with capabilities of a portable marine integrated swimmer defense
system (ISDS) to engage combat swimmers/divers or unknown individuals underwater once they have been detected.

FY09 Congressional Adds: 9C23A - Expeditionary Swimmer Defense, 9C22A - Autonomous Unmanned Surface Vessel, 9D91A - Cyber Security, and 9D90A -
Persistent Surveillance Wave Power-Buoy System.
FY10 Congressional Adds: 9C23A - Expeditionary Swimmer Defense, 9C22A - Autonomous Unmanned Surface Vessel, and 9D90A - Persistent Surveillance Wave
Power-Buoy System.

B. Program Change Summary ($ in Millions)
FY 2009 FY 2010 FY 2011 Base FY 2011 OCO FY 2011 Total

Previous President's Budget 44.854 35.459 0.000 0.000 0.000
Current President's Budget 43.772 44.374 45.930 0.000 45.930
Total Adjustments -1.082 8.915 45.930 0.000 45.930

• Congressional General Reductions -0.185
• Congressional Directed Reductions 0.000
• Congressional Rescissions 0.000 0.000
• Congressional Adds 9.100
• Congressional Directed Transfers 0.000
• Reprogrammings -0.134 0.000
• SBIR/STTR Transfer -0.948 0.000
• Program Adjustments 0.000 0.000 45.930 0.000 45.930
• Rate/Misc Adjustments 0.000 0.000 0.000 0.000 0.000

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Project: 9999: Congressional Adds

Congressional Add: AUTONOMOUS UNMANNED SURFACE VESSEL (AUSV)(XFER FRO 1.197 2.689
Congressional Add: EXPEDITIONARY SWIMMER DEFENSE SYSTEM 2.393 3.187
Congressional Add: Persistent Surveillance Wave Power-Buoy System 2.993 3.187
Congressional Add: Cyber Security 2.393 0.000

8.976 9.063
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

Congressional Add Details ($ in Millions, and Includes General Reductions) FY 2009 FY 2010
Congressional Add Subtotals for Project: 9999

Congressional Add Totals for all Projects 8.976 9.063

Change Summary Explanation
FY11 from previous President's Budget is shown as zero because no FY11-15 data was presented in President's Budget 2010.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

0166: SPS Improvement Program 1.654 5.474 4.739 0.000 4.739 4.744 1.431 0.000 0.000 0.000 55.215
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.
Capabilities include: Surface Surveillance System, MK 49 stabilized gun mounts and Non-Lethal weapons/devices. The surface surveillance system integrates EO/IR
sensors, and radar into a common tactical surveillance system. Stabilized guns: provide integrated lethal engagement capability against asymmetric threats. Non-lethal
weapons: NLW assist in determining intent and target discrimination. SPS is to be fielded in blocks through evolutionary acquisition. The block approach facilitates the
early delivery of enhanced situational awareness capability. Future blocks will introduce lethal and non-lethal effectors with total detect to engage capability integration.
The SPS 'End State System' will provide Navy vessels with the ability, in foreign and domestic ports, to protect themselves from attacks by asymmetric surface threats.
This ability requires that information necessary to seamlessly execute the detect-to-engage sequence be collected, processed, communicated, and acted upon before
threats reach their objectives.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SPS Improvement Program

FY 2009 Accomplishments:
Shipboard Protection System - System design, development, integrate, analyze and evaluate the SPS
system.

FY 2010 Plans:
Shipboard Protection System - System design for other ship classes, integration with MK38 Mod 2
system.

1.646 5.474 4.739 0.000 4.739
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APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
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R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Shipboard Protection System - System design for other ship classes, integration with MK38 Mod 2
system.

Defense Acquisition Workforce  Fund (DAWF)
Defense Acquisition Workforce Fund (DAWF)

FY 2009 Accomplishments:
Funded DAWF

0.008 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 1.654 5.474 4.739 0.000 4.739

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/8128: SPS Program 17.531 19.198 32.472 0.000 32.472 52.593 53.195 53.639 54.304 0.000 282.932

D. Acquisition Strategy
Revised acquisition strategy is to provide capability to the fleet in blocks.  (Block 1 - Enhanced Situational Awareness and Block 3 - Total System Integration including
Lethal and Non-Lethal Engagement).  All work is being led and performed by the Warfare Centers.

E. Performance Metrics
Successfully achieved Milestone C.  Successfully conduct SPS Block 3 Critical Design Review (CDR).
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development (Crane) WR NSWC Crane

Crane IN 1.377 1.000 Nov 2009 1.000 Nov 2010 0.000 1.000 Continuing Continuing Continuing

Hardware/Software
Development (Dahlgren) WR NSWC Dahlgren

Dahlgren VA 3.443 1.000 Nov 2009 1.000 Nov 2010 0.000 1.000 Continuing Continuing Continuing

Hardware/Software
Development (NG)

Various/
FFP

NORTHROP
GRUMMAN
Not Specified

0.236 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Hardware/Software
Development (NAVAIR) WR NAVAIR/KDH

Pax River MD 0.200 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 5.256 2.000 2.000 0.000 2.000

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services
(CRANE) WR NSWC CRANE

Crane IN 0.807 1.000 Nov 2009 0.519 Nov 2010 0.000 0.519 Continuing Continuing Continuing

Engineering Services
(DAHLGREN) WR

NSWC
DAHLGREN
Dahlgren VA

0.401 1.000 Nov 2009 0.720 Nov 2010 0.000 0.720 Continuing Continuing Continuing

C/FPI 4.193 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services
(IWS)

IWS PERISCOPE
DETECT
Not Specified

ILS FUNCTIONS WR
NSWC
DAHLGREN
Dahlgren VA

0.680 1.000 Nov 2009 1.000 Nov 2010 0.000 1.000 Continuing Continuing Continuing

Subtotal 6.081 3.000 2.239 0.000 2.239

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

T&E FUNCTIONS
(COTF) WR COMOPTEVFOR

Norfolk VA 0.618 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

T&E FUNCTIONS
(Dahlgren) WR

NSWC
DAHLGREN
Dahlgren VA

0.998 0.250 Nov 2009 0.250 Nov 2010 0.000 0.250 Continuing Continuing Continuing

T&E FUNCTIONS
(Crane) WR NSWC CRANE

Crane IN 0.440 0.224 Nov 2009 0.250 Nov 2010 0.000 0.250 Continuing Continuing Continuing

Subtotal 2.056 0.474 0.500 0.000 0.500
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

MANAGEMENT
SUPPORT

Various/
Various

VARIOUS
VARIOUS 0.299 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

TRAVEL Various/
Various

Not Specified
Not Specified 0.168 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

DAWDF Various/
Various

Not Specified
Not Specified 0.008 0.000 0.000 0.000 0.000 0.000 0.008 Continuing

Subtotal 0.475 0.000 0.000 0.000 0.000

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 13.868 5.474 4.739 0.000 4.739

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
0166: SPS Improvement Program

Schedule Details

Start End
Event Quarter Year Quarter Year

PCA 2 2014 2 2015
SD&D 1 2009 1 2009
MILESTONE C 4 2009 4 2009
L PLATFROM DEV 1 2010 4 2010
CG PLATFORM DEV 1 2012 4 2012
CVN PLATFORM DEV 1 2011 4 2011
FRP 4 2014 4 2014
IOC 4 2014 4 2014
DT-B3/B4 (DDG) 2 2013 3 2013
DT-B3/B4 (L) 3 2014 4 2014
OT (DDG) 2 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

2178: QRCC 29.533 25.557 36.594 0.000 36.594 33.300 32.226 32.329 32.995 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship Cruise
Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing stand-alone
Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying, high speed
ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target engagement capability
emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single integrated capability under the
computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards, commercial processors, computer
program reuse and open system architecture. SSDS is a physically distributed, open system architecture computer network consisting of commercially available or
previously developed hardware. It includes the Navy's AN/UYQ-70 standard display and command table for human-system interface, commercially available local area
network access units and circuit cards, and commercially available fiber optic cabling.

SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A/B electronic countermeasures system, Combat Identification, Friend or Foe-Self
Defense (CIFF-SD), Rolling Airframe Missile and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully completed
Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to integrate with ACDS and Cooperative
Engagement Capability (CEC) on CV(N), LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 leveraged critical experiments and re-
use of technology and software from SSDS MK1. SSDS MK2 is in development and integrates other ship self defense elements, such as AN/SPQ-9B radar, NATO
Sea-sparrow system, CEC and Tactical Data Links for joint interoperability. SSDS MK2 provides enhanced capabilities for Self Defense against air, and surface
threats using both ownship and remote data to address AAW Capstone requirements. SSDS MK2 becomes the integrated, coherent real time Command and Control
System for Aircraft Carriers and Amphibious ships. It will increase operational capabilities; improve combat readiness and Strike Group/Expeditionary Strike Group
Interoperability; and promote standardization. It also introduces new shipboard tactical displays and support equipment, and integrates advanced systems such as
Evolved NATO Sea-sparrow missile system and SLQ-32 SEWIP.
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

In order to meet the Navy's warfighting capabilities and modernization concepts described in SEA POWER 21, Navy Open Architecture (NOA) is being introduced
in conjunction with SSDS P3I COTS Tech Refresh. This is the first step in unifying a set of warfighting functions into a single architecture shared among many ship
classes. This principle of commonality is a major mechanism for cost control and avoidances in the Navy's future warfighting systems. SSDS MK 2 would rehost
existing tactical computer program applications to the Open Architecture Computing Environment (OACE) specifications/ equipment suite concurrent with P3I
Commercial off the Shelf ( COTS) Tech Refresh cycles, prior to full migration and integration with other OA applications for implementation on future classes of ships.
Tech Refresh cycles are driven by COTS obsolescence.

Follow on Operational Test and Evaluation of SSDS Mk 2 has been conducted on the CVN Class on the LPD Class SSDS Combat Systems in FY07/08. Follow on
Operational Test and Evaluation of the ESSM Integration with SSDS Mk 2 has been conducted on the CVN Class in FY08. Live Fire, Combat System end-to-end
testing has been conducted on the Self Defense Test Ship in FY07/08. The SSDS MK 2 Self Defense Combat System is being tested on the Self Defense Test Ship
against Anti Ship Cruise Missile threats in the LPD 17 and CVN/LHD Class configurations to support this effort. These tests will serve as a transition phase to the
Ship Self Defense Capstone Air Warfare T&E Enterprise. Additional Self Defense Test Ship Live Fire tests against Anti Ship Cruise Missile threats are planned in
FY10/11/12 in the CVN/ESSM and LHA 6 configurations, per the Ship Self Defense Capstone Air Warfare T&E Enterprise and DOT&E direction. Follow on Operational
Test and Evaluation of SSDS Mk 2 will also be conducted on the CVN Class (P3I) COTS Tech Refresh in FY09, LHD 7/8 in FY10, and LHA 6 Class in 13. These tests
will provide T&E data for the evaluation of the P3I COTS Tech Refresh Open Architecture Migration and Probability of Raid Annihilation (Pra) calculations.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
SSDS MK2 Integration/Test & Evaluation

FY 2009 Accomplishments:
Prepare and conducte comprehensive Land Based combat system tests on SSDS MK 2 and SSDS
MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment)
configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including
test preparation, integration, engineering and development tests, data collection and analysis,
correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System
Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea test
events. Prepare, conduct and analyze At-Sea combat system tests for SSDS MK2 in LPD 17 and
live fire testing on the Self Defense Test Ship in FY09. Prepare, conduct and analyze At-Sea combat

11.983 12.943 13.161 0.000 13.161
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
system tests in support of the Ship Self Defense Air Warfare Capstone Enterprise for the ESSM
integration in FY09 and SSDS MK 2 P3I COTs Tech Refresh OACE integration in FY09/10.

FY 2010 Plans:
Prepare and conduct comprehensive Land Based combat system tests on SSDS MK 2 and SSDS
MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment)
configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including
test preparation, integration, engineering and development tests, data collection and analysis,
correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System
Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea
test events.Prepare, conduct and analyze At-Sea combat system tests in support of the Ship Self
Defense Air Warfare Capstone Enterprise for SSDS MK 2 P3I COTs Tech Refresh OACE integration
in FY09/10 and SSDS MK2 LHD 7/8 configuration in FY10.

FY 2011 Base Plans:
Prepare and conducte comprehensive Land Based combat system tests on SSDS MK 2 and SSDS
MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment)
configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including
test preparation, integration, engineering and development tests, data collection and analysis,
correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System
Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea test
events. Prepare, conduct and analyze At-Sea combat system tests in support of the Ship Self Defense
Air Warfare Capstone Enterprise for LHA 6 configuration in FY13 and LHA 6 live fire testing on the Self
Defense Test Ship in FY12, CVN 78 life fire testing on Self Defense Test Ship FY15, Design Agent
test, analyze, and fix for the computer software program in support of testing and Operation of the Ship
Self Defense Facility Wallops Island will also be accomplish to support the test events.

SSDS MK2 COTS Tech Insertion/OACE Migration 17.550 12.614 23.433 0.000 23.433
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
2178: QRCC

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2009 Accomplishments:
Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration
and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and
SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and
SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major
refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion,
system will be delivered for Test and Evaluation.

FY 2010 Plans:
Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration
and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and
SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and
SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major
refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion,
system will be delivered for Test and Evaluation. FY10-FY13 includes systems engineering, software
development and testing for the implementation of new interfaces with SSDS MK2 as part of Combat
System Upgrades for CVN/Amphibious Class ships, including Anti-Submarine Tactical Air Control
(ASTAC) capability for the MH-60R Helicopter interface.

FY 2011 Base Plans:
Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration
and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and
SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and
SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major
refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion,
system will be delivered for Test and Evaluation. FY10-FY13 includes systems engineering, software
development and testing for the implementation of new interfaces with SSDS MK2 as part of Combat
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
System Upgrades for CVN/Amphibious Class ships, including Anti-Submarine Tactical Air Control
(ASTAC) capability for the MH-60R Helicopter interface.

Accomplishments/Planned Programs Subtotals 29.533 25.557 36.594 0.000 36.594

C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/5239: SSDS 46.173 33.975 54.290 0.000 54.290 54.646 54.111 54.649 55.638 0.000 353.482
• RDTEN/0603382N: Advanced
Combat System Technology

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• RDTEN/0603658N: Cooperative
Engagement

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• RDTEN/0604307N: Surface
Combatant Cmbt Sys Eng

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

• RDTEN/0603582N: Combat
System Integration

0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000

D. Acquisition Strategy
The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69. Follow-on
equipment procurements for additional ships of the CVN, LPD and LHD classes are awarded on FFP contracts with the exception of those ships that will be receiving
P3I COTS tech Refresh hardware suites, where the initial system Tech Refresh Development will occur under a CPFF type contract with ship COTS conversion
equipment/kits procured on FFP contracts.

A new platform system engineering agent and Life Cycle Maintenance CPFF (with incentives) contract was awarded in FY05 and a follow-on contract was awarded on
30 Sept 2008, to support future SSDS MK 2 system/software maintenance and system upgrades including the P3I COTS Tech Refresh cycles.

E. Performance Metrics
Requirement Documents
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- Ship Self Defense System (SSDS) Operational Requirement Document (ORD) approved April 1995 and validated in 1997.
- SSDS MK2 KPPs were promulgated in OPNAV N76 letter SER N766/1S649367 of 18 Dec 01.
* Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPP)
and Measures of Suitability.
* Included the Interoperability KPP for CVN/LPD/LHD
- SSDS MK2 KPPs were clarified in OPNAV N86 letter SER N86F/7U178266 of 13 Nov 07.
* Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPPs)
and Measures of Suitability and Effectiveness
* Included Force Protection and Survivability KPPs

Background
- SSDS MK1 OPEVAL was successfully completed June 1997 with a Milestone III approval in March 1998
- SSDS MK2 MOD 1 FOT&E was conducted on CVN 76 in 2005.  All KPP thresholds were met.  However, the system
was assessed as not suitable and not effective by COMOPTEVFOR based on the identification of SSDS MK2 and
Combat Systems deficiencies (24major, 37 minor deficiencies).

Status
- 12 of 24 major deficiencies and 21 of 37 minor deficiencies have been  verified as corrected by COMOPTEVFOR
during FOTE test events.  The status of the remaining 12 major deficiencies are as follows:
1 is ready for OPTEVFOR verification during FY10 FOT&E test events
5 involve training and will be addressed with a pending Navy Training System Plan (NTSP) update and training
course improvements
4 have been identified as future efforts
2 are radar design limitations that cannot be resolved.
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Engineering
(Dahlgren) WR NSWC DD

Dalhgren, VA 45.299 0.900 Oct 2009 1.727 Oct 2010 0.000 1.727 Continuing Continuing Continuing

Systems Engineering
(JHU) SS/FP JHU/APL

Laurel, MD 41.993 1.683 Oct 2009 2.954 Oct 2010 0.000 2.954 Continuing Continuing Continuing

Systems Engineering
(PHD) WR NSWC PHD

Pt Hueneme, CA 19.336 0.280 Oct 2009 0.300 Oct 2010 0.000 0.300 Continuing Continuing Continuing

Systems Engineering
(CDSA) WR CDSA DN

Dam Neck, VA 12.315 1.285 Oct 2009 1.625 Oct 2010 0.000 1.625 Continuing Continuing Continuing

Systems Engineering
(IH) WR NSWC IH

Indian Head, MD 3.056 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Display Development
Kits SS/FP Lockheed Martin

St Paul, MN 3.958 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Eng/Dev/
Integrate (5110) SS/CPFF RSC (5110)

San Diego, CA 27.420 6.765 Oct 2009 14.915 Oct 2010 0.000 14.915 Continuing Continuing Continuing

Systems Eng/Dev/
Integrate (TBD) SS/CPFF RSC (TBD)

San Diego, CA 0.000 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Eng/Dev/
Integrate (5132) SS/CPAF RSC (5132)

San Diego, CA 20.576 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Award Fees (5132) SS/CPAF RSC (5132)
San Diego, CA 3.603 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Eng/Dev/
Integrate (5108) SS/CPAF RSC (5108)

San Diego, CA 98.130 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Systems Eng/Dev/
Integrate (5466) SS/CPAF RSC (5466)

San Diego, CA 20.353 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

SS/CPFF RSC (5104) 23.685 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Systems Eng/Dev/
Integrate (5104) San Diego, CA

Award Fees (5108) SS/CPAF RSC (5108)
San Diego, CA 11.208 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Award Fees (5466) SS/CPAF RSC (5466)
San Diego, CA 2.163 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

RisK Reduction/EMD Various/
Various

Various
Various 76.366 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Misc. Various/
Various

Various
Various 3.756 0.757 Oct 2009 1.000 Oct 2010 0.000 1.000 Continuing Continuing Continuing

Systems Engineering
(NWAS) WR NWAS Corona

Corona, CA 0.269 0.175 Oct 2009 0.200 Oct 2010 0.000 0.200 Continuing Continuing Continuing

Subtotal 413.486 11.845 22.721 0.000 22.721

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

QA/RMA WR NWAS Corona
Corona, CA 9.954 0.000 0.000 0.000 0.000 Continuing Continuing Continuing
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Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Subtotal 9.954 0.000 0.000 0.000 0.000

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation (PHD) WR

NSWC PHD
Port Hueneme,
CA

64.516 4.903 Oct 2009 5.005 Oct 2010 0.000 5.005 Continuing Continuing Continuing

Development Test &
Evaluation (DD) WR NSWC DD

Dahlgren, VA 5.363 0.195 Oct 2009 0.202 Oct 2010 0.000 0.202 Continuing Continuing Continuing

Development Test &
Evaluation (DD-WI) WR NSWC DD

Wallops Is, VA 33.222 3.245 Oct 2009 3.305 Oct 2010 0.000 3.305 Continuing Continuing Continuing

Development Test &
Evaluation (JHU) SS/FP JHU/APL

Laurel, MD 12.052 1.568 Oct 2009 1.502 Oct 2010 0.000 1.502 Continuing Continuing Continuing

Development Test &
Evaluation (Corona) WR NSWC Corona

Corona, CA 2.528 0.620 Oct 2009 0.650 Oct 2010 0.000 0.650 Continuing Continuing Continuing

Development Test &
Evaluation (COTF) WR OPTEVFOR

Norfolk, VA 2.456 0.389 Oct 2009 0.405 Oct 2010 0.000 0.405 Continuing Continuing Continuing

Development Test &
Evaluation (5110) SS/CPFF RSC(5110)

San Diego, CA 8.593 1.059 Oct 2009 1.102 Oct 2010 0.000 1.102 Continuing Continuing Continuing
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Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Development Test &
Evaluation (5466) SS/CPFF RSC(5466)

Tucson, AZ 2.180 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Development Test &
Evaluation (CDSA) WR CDSA DN

Dam Neck, VA 1.064 0.195 Oct 2009 0.202 Oct 2010 0.000 0.202 Continuing Continuing Continuing

Miscellaneous Various/
Various

Various
Not Specified 5.546 0.000 0.000 0.000 0.000 Continuing Continuing Continuing

Subtotal 137.520 12.174 12.373 0.000 12.373

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
Support

Various/
Various

Not Specified
Not Specified 16.818 1.538 Oct 2009 1.500 Oct 2010 0.000 1.500 Continuing Continuing Continuing

Subtotal 16.818 1.538 1.500 0.000 1.500

Remarks
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Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 577.778 25.557 36.594 0.000 36.594

Remarks
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Schedule Details

Start End
Event Quarter Year Quarter Year

SSDS MK 2 MOD 1A/3A CVN74 - CSSQT / DT / OT 1 2009 1 2009
SSDS MK 2 MOD 1A / 3A - LHD8 CSSQT / DT / OT 1 2010 2 2010
SSDS MK 2 MOD 1A / 3A - CVN 76 DT / OT 4 2010 1 2011
SSDS MK 2 MOD 1B/2B/4B P3I OACE - CVN 68 PRE POST CERT SPT 1 2009 3 2009
SSDS MK 2 MOD 1B/2B/4B P3I OACE - CVN68 SIT/ ENG TESTING 2 2009 4 2009
SSDS MK 2 MOD 1B/2B/4B P3I OACE - LPD24 SIT/ ENG TESTING 2 2010 3 2010
SSDS MK 2 MOD 1B/2B/4B P3I OACE - LHA6 SIT/ ENG TEST/Land Based DT 3 2010 3 2013
SSDS MK 2 MOD 1B/2B/4B P3I OACE - CVN 68 CSSQT / DT / OT 2 2009 4 2009
SSDS MK 2 MOD 1B/2B/4B P3I OACE - LHA 6 CSSQT / DT / OT 4 2013 1 2014
SDTS - MOD 2 DT/OT IIID Phase 1 1 2009 1 2009
SDTS - MOD 1A - SEA BASED DT / OT 4 2010 1 2011
SDTS - MOD 2A - LAND BASED DT - Prep for SDTS 4 2009 1 2010
SDTS - CVN78 - LAND BASED DT - Prep for SDTS 2 2013 4 2014
SDTS - CVN78 - SEA BASED DT / OT 1 2015 4 2015
SDTS - LHA6 - SEA BASED DT / OT 1 2012 4 2012
SSDS MK 1 (MK2 MOD 5C) P3I OACE - Sys Engr / DESIGN / DEV / TEST 1 2009 1 2011
SSDS MK 1(MK2 MOD 5C) P3I OACE - SRR 4 2009 4 2009
SSDS MK 1(MK2 MOD 5C) P3I OACE - PDR 2 2010 2 2010
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Start End
Event Quarter Year Quarter Year

SSDS MK 1(MK2 MOD 5C) P3I OACE - CRITICAL DESIGN REVIEW 4 2010 4 2010
SSDS MK 1(MK2 MOD 5C) P3I OACE - FACTORY SYSTEM INTEGRATION TEST 2 2011 3 2011
SSDS MK 1(MK2 MOD 5C) P3I OACE - FACTORY QUALIFICATION TEST 4 2011 4 2011
SSDS MK 1(MK2 MOD 5C) P3I OACE - PRE POST CERTIFICATION SUPPORT 1 2012 3 2013
SSDS MK 1(MK2 MOD 5C) P3I OACE 1 - SYSTEM INTEGRATION/ENG TESTING 4 2012 4 2012
SSDS MK 1(MK2 MOD 5C) P3I OACE 2 - SYS INTEGRATION/ENG TESTING 2 2013 4 2013
SSDS MK 1(MK2 MOD 5C) P3I OACE 3 - SYS INTEGRATION/ENG TESTING 3 2014 3 2014
SSDS MK 1(MK2 MOD 5C) P3I OACE 4 - SYS INTEGRATION/ENG TESTING 4 2015 4 2015
SSDS MK 1(MK2 MOD 5C) P3I OACE - CSSQT 1 3 2013 4 2013
SSDS MK 1(MK2 MOD 5C) P3I OACE - CSSQT 2 3 2014 4 2014
SSDS MK 1(MK2 MOD 5C) P3I OACE - CSSQT 3 2 2015 2 2015
SSDS MK2 MOD 1D P3I OACE - SYSTEM ENGINEERING DESIGN/DEV/TEST 1 2012 4 2013
SSDS MK2 MOD 1D P3I OACE - SRR 3 2012 3 2012
SSDS MK2 MOD 1D P3I OACE - PDR 1 2013 1 2013
SSDS MK2 MOD 1D P3I OACE - CRITICAL DESIGN REVIEW 4 2013 4 2013
SSDS MK2 MOD 1D P3I OACE - FACTORY SYSTEM INTEGRATION TEST 1 2014 2 2014
SSDS MK2 MOD 1D P3I OACE - FACTORY QUALIFICATION TEST 3 2014 3 2014
SSDS MK2 MOD 1D P3I OACE - PRE POST CERTIFICATION SUPPORT 4 2014 4 2015
SSDS MK1/MK2 MOD 1E/2E/3E/4E/5E P3I OACE - SYS ENGR DESIGN/DEV/TEST 1 2015 4 2015
SSDS MK1/MK2 MOD 1E/2E/3E/4E/5E P3I OACE - SRR 3 2015 3 2015
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COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

3172: Joint Non-Lethal Weapons 3.609 4.280 4.597 0.000 4.597 3.365 2.413 2.480 2.532 Continuing Continuing
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime
Integrated Swimmer Defense (ISD) system to engage combat swimmers/divers or unknown individuals underwater once they have been detected. The ISD program
combines the detection and engagement operations in order to complete the swimmer defense picture for the fleet. The objective of the integrated swimmer defense
system (ISD) is the development and deployment of an integrated system capable of being deployed by the expeditionary harbor security units (primarily the Maritime
Expeditionary Security Force). ISD will be designed to detect, track, classify, warn, deter and neutralize divers and swimmers threats. ISD is important to protecting high
value assets within harbors from the increasing threat of waterborne terrorist or combatants' attacks.

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total
ISD Development

FY 2009 Accomplishments:
Resources support the design, development, analysis, and evaluation of an expeditionary integrated
swimmer defense capability.  Utilizes an User Operational Evaluation System approach to refine
requirements for transition to the ISD program of record.

FY 2010 Plans:
Supports incorporation of evaluation feedback into the supporting DODAF architecture of the ISD
CPD.  Supports preparation for the ISD Milestone C decision.  These funds also initiate the transition
development work from several Future Naval Capabilities (FNC) projects geared toward increment II of
ISD.

2.591 1.282 1.066 0.000 1.066
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B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

FY 2011 Base Plans:
Support completion of Increment I CPD, Increment I MS C and FRP development.

ISD Testing
FY 2009 Accomplishments:
Supports the testing of swimmer detection and engagement technologies. These resources integrate
the detection and engagement systems into a comprehensive capability, and sustainment of the two
UOES prototype systems.

FY 2010 Plans:
Resources facilitate the program management and acquisition support effort needed for the ISD
capability to achieve Milestone C and its production decision. Start initial testing/certification of the full
ISD system.

FY 2011 Base Plans:
Complete update of UOES2 system to the first Increment I, build test article and accomplish
Development Testing (DT), facilities testing, and Operational Testing (OT) efforts. The OCO UONS
support unambiguous warning devices for Mobile Expeditionary Security Forces (MESF).

1.000 2.998 3.531 0.000 3.531

Defense Acquisition Workforce Fund (DAWF)
Defense Acquisition Workforce Fund (DAWF)

FY 2009 Accomplishments:
Funded DAWF

0.018 0.000 0.000 0.000 0.000

Accomplishments/Planned Programs Subtotals 3.609 4.280 4.597 0.000 4.597
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C. Other Program Funding Summary ($ in Millions)

Line Item FY 2009 FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total FY 2012 FY 2013 FY 2014 FY 2015
Cost To

Complete Total Cost
• OPN/8128: NCW Forces Active 0.000 0.000 0.000 0.000 0.000 2.426 6.756 6.925 9.446 0.000 25.553

D. Acquisition Strategy
The acquisition strategy includes the integration of swimmer/diver detection sensors and using software to fuse the sensor track data thereby creating an end to
end combat system capability for swimmer/diver defense.  A Navy technical team will complete the concept refinement and technology development phase through
the release of User Operational Evaluation Systems (UOES) and they will partner with industry for each UOES.   In order to further refine the ISD requirements for
a validated ISD Capability Production Document, two ISD UOES will be developed and evaluated.  A mature near production ready UOES 2 will be delivered in
September 2009.  The ISD program of record system configuration will be produced through an Acquisition Category (ACAT) program commencing in FY10 to procure
component systems needed to bring the performance of the UOES prototypes up to the full production requirements.

E. Performance Metrics
Successfully conduct Full Rate Production Design Review (FRP DR).
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Product Development ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Hardware/Software
Development - ISD WR NUWC Newport

Newport, RI 3.956 0.500 Feb 2010 0.500 Feb 2011 0.000 0.500 Continuing Continuing Continuing

Hardware/Software
Development - FNC Low
Cost Swimmer Detection

WR NUWC Newport
Newport, RI 0.000 0.100 Feb 2010 0.300 Feb 2011 0.000 0.300 Continuing Continuing Continuing

Hardware/Software
Development - FNC
Terminal Swimmer
Detection and Targeting

WR NUWC Newport
Newport, RI 0.000 0.150 Feb 2010 0.250 Feb 2011 0.000 0.250 Continuing Continuing Continuing

Subtotal 3.956 0.750 1.050 0.000 1.050

Remarks

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Engineering Services
(NUWC) WR NUWC Newport

Newport, RI 1.635 0.580 Feb 2010 0.642 Feb 2011 0.000 0.642 Continuing Continuing Continuing

Engineering Services
(NSWC) WR

NSWC Panama
City
Panama City, FL

1.200 0.000 0.000 0.000 0.000 0.000 1.200 Continuing

Subtotal 2.835 0.580 0.642 0.000 0.642
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Support ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Remarks

Test and Evaluation ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Test and Evaluation
(NUWC) WR NUWC Newport

Newport, RI 0.425 1.450 Feb 2010 1.450 Feb 2011 0.000 1.450 Continuing Continuing Continuing

Subtotal 0.425 1.450 1.450 0.000 1.450

Remarks

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

Program Management
(NUWC) WR NUWC Newport

Newport, RI 0.400 1.500 Feb 2010 1.455 Feb 2011 0.000 1.455 Continuing Continuing Continuing

Program Management
(CECOM) WR CECOM

Not Specified 0.172 0.000 0.000 0.000 0.000 0.000 0.172 Continuing
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Exhibit R-3, RDT&E Project Cost Analysis: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Management Services ($ in Millions)

FY 2010
FY 2011

Base
FY 2011

OCO
FY 2011

Total

Cost Category Item

Contract
Method
& Type

Performing
Activity &
Location

Total Prior
Years Cost Cost

Award
Date Cost

Award
Date Cost

Award
Date Cost

Cost To
Complete Total Cost

Target
Value of
Contract

DAWDF Various/
Various

Not Specified
Not Specified 0.018 0.000 0.000 0.000 0.000 0.000 0.018 Continuing

Subtotal 0.590 1.500 1.455 0.000 1.455

Remarks

Total Prior
Years Cost FY 2010

FY 2011
Base

FY 2011
OCO

FY 2011
Total

Cost To
Complete Total Cost

Target
Value of
Contract

Project Cost Totals 7.806 4.280 4.597 0.000 4.597

Remarks
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Exhibit R-4, RDT&E Schedule Profile: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons
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Exhibit R-4A, RDT&E Schedule Details: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
3172: Joint Non-Lethal Weapons

Schedule Details

Start End
Event Quarter Year Quarter Year

Increment I CR/TD Phase User Operational Eval Systems (UOES) 1 2009 2 2010
INCREMENT I EDM Testing 3 2010 3 2011
INCREMENT I - CPD 3 2011 3 2011
INCREMENT I - MS C/FRPDR 4 2011 4 2011
INCREMENT I IOT&E 1 2012 1 2012
INCREMENT I IOC 3 2012 3 2012
INCREMENT I FOC 1 2015 1 2015
INCREMENT II CDD 2 2012 2 2012
INCREMENT II MS B 3 2012 3 2012
INCREMENT II EDM TESTING 3 2012 4 2013
INCREMENT II CPD 3 2013 3 2013
INCREMENT II IOT&E 3 2013 3 2013
INCREMENT II MS C/FRPDR 4 2013 4 2013
INCREMENT II IOC 3 2014 3 2014
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
9999: Congressional Adds

COST ($ in Millions) FY 2009
Actual

FY 2010
Estimate

FY 2011
Base

Estimate

FY 2011
OCO

Estimate

FY 2011
Total

Estimate
FY 2012
Estimate

FY 2013
Estimate

FY 2014
Estimate

FY 2015
Estimate

Cost To
Complete

Total
Cost

9999: Congressional Adds 8.976 9.063 0.000 0.000 0.000 0.000 0.000 0.000 0.000 0.000 48.787
Quantity of RDT&E Articles 0 0 0 0 0 0 0 0 0

A. Mission Description and Budget Item Justification
9C22A: Autonomous Unmanned Surface Vessel (AUSV) supports the U.S. Navy's Anti-Terrorism Force Protection (ATFP) as well as Homeland Defense missions.
The AUSV can protect commercial harbors, coastal facilities such as commercial and military airports and nuclear power plants, inland waterways and large lakes. The
vessel will utilize a variety of advanced sensing and perimeter monitoring equipment for surveillance and detection of Targets of Interest (TI).

9C23A/0166: Expeditionary Swimmer Defense Systems consists of an instrumented physical barrier that deters swimmers and divers from attempting to prohibited
areas, and detects and localizes attempted intrusions.

9D91A/2178: Cyber Security is for development, procurement, and certification of Information Assurance systems as part of ACDS/SSDS upgrade kits to replace and/
or augment the obsolescent equipment in CVN and Amphib ACDS/SSDS ships.

9D90A/0166: Persistent Surveillance Wave Power-Buoy System is to create a buoy platform that generates sustainable power sufficient to energize a variety of
sensors and communications elements to enhance the littoral security mission (Littoral Power Buoy - LPB).

B. Accomplishments/Planned Program ($ in Millions)

FY 2009 FY 2010

Congressional Add: AUTONOMOUS UNMANNED SURFACE VESSEL (AUSV)(XFER FRO
FY 2009 Accomplishments:
N/A

FY 2010 Plans:
N/A

1.197 2.689
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
9999: Congressional Adds

B. Accomplishments/Planned Program ($ in Millions)
FY 2009 FY 2010

Congressional Add: EXPEDITIONARY SWIMMER DEFENSE SYSTEM
FY 2009 Accomplishments:
N/A

FY 2010 Plans:
N/A

2.393 3.187

Congressional Add: Persistent Surveillance Wave Power-Buoy System
FY 2009 Accomplishments:
N/A

FY 2010 Plans:
N/A

2.993 3.187

Congressional Add: Cyber Security
FY 2009 Accomplishments:
N/A

2.393 0.000

Congressional Adds Subtotals 8.976 9.063

C. Other Program Funding Summary ($ in Millions)
N/A

D. Acquisition Strategy
N/A
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Exhibit R-2A, RDT&E Project Justification: PB 2011 Navy DATE: February 2010
APPROPRIATION/BUDGET ACTIVITY
1319: Research, Development, Test & Evaluation, Navy
BA 5: Development & Demonstration (SDD)

R-1 ITEM NOMENCLATURE
PE 0604755N: Ship Self Def (Detect & Cntrl)

PROJECT
9999: Congressional Adds

E. Performance Metrics
Congressional Adds
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Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats.

Integrated Swimmer Defense (ISD) scope is to provide the Navy Expeditionary security forces with capabilities of a portable marine integrated swimmer defense system (ISDS) to engage combat swimmers/divers or unknown individuals underwater once they have been detected.
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                         Shipboard Protection System (SPS) develops an integrated shipboard, suite of systems designed to detect, identify, and engage asymmetric surface threats. Capabilities include: Surface Surveillance System, MK 49 stabilized gun mounts and Non-Lethal weapons/devices. The surface surveillance system integrates EO/IR sensors, and radar into a common tactical surveillance system. Stabilized guns: provide integrated lethal engagement capability against asymmetric threats. Non-lethal weapons: NLW assist in determining intent and target discrimination. SPS is to be fielded in blocks through evolutionary acquisition. The block approach facilitates the early delivery of enhanced situational awareness capability. Future blocks will introduce lethal and non-lethal effectors with total detect to engage capability integration. The SPS 'End State System' will provide Navy vessels with the ability, in foreign and domestic ports, to protect themselves from attacks by asymmetric surface threats. This ability requires that information necessary to seamlessly execute the detect-to-engage sequence be collected, processed, communicated, and acted upon before threats reach their objectives.
                         
                             
                                 SPS Improvement Program
                                 
                                     
                                         1.646
                                         0
                                         
						Shipboard Protection System - System design, development, integrate, analyze and evaluate the SPS system. 
					
                                    
                                
                                 
                                     
                                         5.474
                                         0
                                         
						Shipboard Protection System - System design for other ship classes, integration with MK38 Mod 2 system. 
					
                                    
                                     
                                         4.739
                                         0
                                    
                                     
                                         4.739
                                         0
                                         
					Shipboard Protection System - System design for other ship classes, integration with MK38 Mod 2 system. 
				
                                    
                                
                            
                             
                                 Defense Acquisition Workforce  Fund (DAWF)
                                 Defense Acquisition Workforce Fund (DAWF)
                                 
                                     
                                         0.008
                                         0
                                         
						Funded DAWF 
					
                                    
                                
                            
                        
                         
                             
                                 OPN/8128
                                 SPS Program
                                 
                                     17.531
                                     19.198
                                     32.472
                                     32.472
                                     0.000
                                     52.593
                                     53.195
                                     53.639
                                     54.304
                                     0.000
                                     282.932
                                
                            
                        
                         Revised acquisition strategy is to provide capability to the fleet in blocks.  (Block 1 - Enhanced Situational Awareness and Block 3 - Total System Integration including Lethal and Non-Lethal Engagement).  All work is being led and performed by the Warfare Centers.
                         Successfully achieved Milestone C.  Successfully conduct SPS Block 3 Critical Design Review (CDR).
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Hardware/Software Development (Crane)
                                         WR
                                         NSWC Crane
                                         Crane IN
                                         
                                             1.377
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development (Dahlgren)
                                         WR
                                         NSWC Dahlgren
                                         Dahlgren VA
                                         
                                             3.443
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development (NG)
                                         Various
                                         FFP
                                         NORTHROP GRUMMAN
                                         Not Specified
                                         
                                             0.236
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Hardware/Software Development (NAVAIR)
                                         WR
                                         NAVAIR/KDH
                                         Pax River MD
                                         
                                             0.200
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         Engineering Services (CRANE)
                                         WR
                                         NSWC CRANE
                                         Crane IN
                                         
                                             0.807
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 0.519
                                            
                                             
                                                 0.519
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services (DAHLGREN)
                                         WR
                                         NSWC DAHLGREN
                                         Dahlgren VA
                                         
                                             0.401
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 0.720
                                            
                                             
                                                 0.720
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Engineering Services (IWS)
                                         C
                                         FPI
                                         IWS PERISCOPE DETECT
                                         Not Specified
                                         
                                             4.193
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         ILS FUNCTIONS
                                         WR
                                         NSWC DAHLGREN
                                         Dahlgren VA
                                         
                                             0.680
                                             
                                                 1.000
                                                 2009-11
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         T&E FUNCTIONS (COTF)
                                         WR
                                         COMOPTEVFOR
                                         Norfolk VA
                                         
                                             0.618
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E FUNCTIONS (Dahlgren)
                                         WR
                                         NSWC DAHLGREN
                                         Dahlgren VA
                                         
                                             0.998
                                             
                                                 0.250
                                                 2009-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         T&E FUNCTIONS (Crane)
                                         WR
                                         NSWC CRANE
                                         Crane IN
                                         
                                             0.440
                                             
                                                 0.224
                                                 2009-11
                                            
                                             
                                                 0.250
                                            
                                             
                                                 0.250
                                                 2010-11
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         MANAGEMENT SUPPORT
                                         Various
                                         Various
                                         VARIOUS
                                         VARIOUS
                                         
                                             0.299
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         TRAVEL
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.168
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         DAWDF
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             0.008
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             0.000
                                             0.008
                                        
                                    
                                
                            
                        
                    
                     
                         
                             R4_2011PB_0604755N_0166_FILE1.PNG
                        
                    
                     
                         
                             
                                 PCA
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         2
                                         2015
                                    
                                
                            
                             
                                 SD&D
                                 
                                     
                                         1
                                         2009
                                    
                                     
                                         1
                                         2009
                                    
                                
                            
                             
                                 MILESTONE C
                                 
                                     
                                         4
                                         2009
                                    
                                     
                                         4
                                         2009
                                    
                                
                            
                             
                                 L PLATFROM DEV
                                 
                                     
                                         1
                                         2010
                                    
                                     
                                         4
                                         2010
                                    
                                
                            
                             
                                 CG PLATFORM DEV
                                 
                                     
                                         1
                                         2012
                                    
                                     
                                         4
                                         2012
                                    
                                
                            
                             
                                 CVN PLATFORM DEV
                                 
                                     
                                         1
                                         2011
                                    
                                     
                                         4
                                         2011
                                    
                                
                            
                             
                                 FRP
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 IOC
                                 
                                     
                                         4
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 DT-B3/B4 (DDG)
                                 
                                     
                                         2
                                         2013
                                    
                                     
                                         3
                                         2013
                                    
                                
                            
                             
                                 DT-B3/B4 (L)
                                 
                                     
                                         3
                                         2014
                                    
                                     
                                         4
                                         2014
                                    
                                
                            
                             
                                 OT (DDG)
                                 
                                     
                                         2
                                         2014
                                    
                                     
                                         3
                                         2014
                                    
                                
                            
                        
                    
                
                 
                     2178
                     QRCC
                     
                         29.533
                         25.557
                         36.594
                         36.594
                         0.000
                         33.300
                         32.226
                         32.329
                         32.995
                         Continuing
                         Continuing
                    
                     
                         
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                             0
                        
                         The Quick Reaction Combat Capability (QRCC) project implements an evolutionary acquisition of improved ship self defense capabilities against Anti-Ship Cruise Missiles (ASCMs) for selected ships. The Ship Self Defense System (SSDS) is the integrating element of QRCC. The design integrates several existing stand-alone Anti-Air Warfare (AAW) systems that do not individually provide the complete detection, control, and engagement capabilities needed against low flying, high speed ASCMs with low radar cross sections. The SSDS integration concept fulfills the need for an automated detection, quick reaction and multi-target engagement capability emphasizing performance in the littoral environment. SSDS replaces manual control of several self-defense systems with a single integrated capability under the computer-aided control of ship operators. System design emphasizes use of non-developmental items, commercial standards, commercial processors, computer program reuse and open system architecture. SSDS is a physically distributed, open system architecture computer network consisting of commercially available or previously developed hardware. It includes the Navy's AN/UYQ-70 standard display and command table for human-system interface, commercially available local area network access units and circuit cards, and commercially available fiber optic cabling.

SSDS MK1 integrates the SPS-49A(V)1 radar, SPS-67(V)1 radar, AN/SLQ-32A/B electronic countermeasures system, Combat Identification, Friend or Foe-Self Defense (CIFF-SD), Rolling Airframe Missile and Phalanx Close-In Weapon System and is installed on LSD41/49 class ships. SSDS MK1 successfully completed Operational Evaluation in June 1997. SSDS received Milestone III Approval for Full Rate Production (Mar 98) and authority to integrate with ACDS and Cooperative Engagement Capability (CEC) on CV(N), LPD-17, LHD and LHA ship classes.

SSDS MK2 facilitates the incremental evolution and implementation of follow-on modifications. Development of SSDS MK2 leveraged critical experiments and re-use of technology and software from SSDS MK1. SSDS MK2 is in development and integrates other ship self defense elements, such as AN/SPQ-9B radar, NATO Sea-sparrow system, CEC and Tactical Data Links for joint interoperability. SSDS MK2 provides enhanced capabilities for Self Defense against air, and surface threats using both ownship and remote data to address AAW Capstone requirements. SSDS MK2 becomes the integrated, coherent real time Command and Control System for Aircraft Carriers and Amphibious ships. It will increase operational capabilities; improve combat readiness and Strike Group/Expeditionary Strike Group Interoperability; and promote standardization. It also introduces new shipboard tactical displays and support equipment, and integrates advanced systems such as Evolved NATO Sea-sparrow missile system and SLQ-32 SEWIP.

In order to meet the Navy's warfighting capabilities and modernization concepts described in SEA POWER 21, Navy Open Architecture (NOA) is being introduced in conjunction with SSDS P3I COTS Tech Refresh. This is the first step in unifying a set of warfighting functions into a single architecture shared among many ship classes. This principle of commonality is a major mechanism for cost control and avoidances in the Navy's future warfighting systems. SSDS MK 2 would rehost existing tactical computer program applications to the Open Architecture Computing Environment (OACE) specifications/ equipment suite concurrent with P3I Commercial off the Shelf ( COTS) Tech Refresh cycles, prior to full migration and integration with other OA applications for implementation on future classes of ships. Tech Refresh cycles are driven by COTS obsolescence.

Follow on Operational Test and Evaluation of SSDS Mk 2 has been conducted on the CVN Class on the LPD Class SSDS Combat Systems in FY07/08. Follow on Operational Test and Evaluation of the ESSM Integration with SSDS Mk 2 has been conducted on the CVN Class in FY08. Live Fire, Combat System end-to-end testing has been conducted on the Self Defense Test Ship in FY07/08. The SSDS MK 2 Self Defense Combat System is being tested on the Self Defense Test Ship against Anti Ship Cruise Missile threats in the LPD 17 and CVN/LHD Class configurations to support this effort. These tests will serve as a transition phase to the Ship Self Defense Capstone Air Warfare T&E Enterprise. Additional Self Defense Test Ship Live Fire tests against Anti Ship Cruise Missile threats are planned in FY10/11/12 in the CVN/ESSM and LHA 6 configurations, per the Ship Self Defense Capstone Air Warfare T&E Enterprise and DOT&E direction. Follow on Operational Test and Evaluation of SSDS Mk 2 will also be conducted on the CVN Class (P3I) COTS Tech Refresh in FY09, LHD 7/8 in FY10, and LHA 6 Class in 13. These tests will provide T&E data for the evaluation of the P3I COTS Tech Refresh Open Architecture Migration and Probability of Raid Annihilation (Pra) calculations.
                         
                             
                                 SSDS MK2 Integration/Test & Evaluation
                                 
                                     
                                         11.983
                                         0
                                         
						Prepare and conducte comprehensive Land Based combat system tests on SSDS MK 2 and SSDS MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment) configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including test preparation, integration, engineering and development tests, data collection and analysis, correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea test events. Prepare, conduct and analyze At-Sea combat system tests for SSDS MK2 in LPD 17 and live fire testing on the Self Defense Test Ship in FY09. Prepare, conduct and analyze At-Sea combat system tests in support of the Ship Self Defense Air Warfare Capstone Enterprise for the ESSM integration in FY09 and SSDS MK 2 P3I COTs Tech Refresh OACE integration in FY09/10. 
					
                                    
                                
                                 
                                     
                                         12.943
                                         0
                                         
						Prepare and conduct comprehensive Land Based combat system tests on SSDS MK 2 and SSDS MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment) configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including test preparation, integration, engineering and development tests, data collection and analysis, correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea test events.Prepare, conduct and analyze At-Sea combat system tests in support of the Ship Self Defense Air Warfare Capstone Enterprise for SSDS MK 2 P3I COTs Tech Refresh OACE integration in FY09/10 and SSDS MK2 LHD 7/8 configuration in FY10. 
					
                                    
                                     
                                         13.161
                                         0
                                    
                                     
                                         13.161
                                         0
                                         
					Prepare and conducte comprehensive Land Based combat system tests on SSDS MK 2 and SSDS MK 1 & SSDS MK2 P3I COTs Tech Refresh OACE (Open Architecture Computing Environment) configurations at Wallops Island for CVN, LPD 17, LHD 7/8, LHA 6, and LSD ship classes, including test preparation, integration, engineering and development tests, data collection and analysis, correction and verification of deficiencies in FY09 through FY15 in support of SSDS Combat System Certification, SSDS TEMP and Ship Self Defense Air Warfare Capstone Enterprise TEMP at-sea test events. Prepare, conduct and analyze At-Sea combat system tests in support of the Ship Self Defense Air Warfare Capstone Enterprise for LHA 6 configuration in FY13 and LHA 6 live fire testing on the Self Defense Test Ship in FY12, CVN 78 life fire testing on Self Defense Test Ship FY15, Design Agent test, analyze, and fix for the computer software program in support of testing and Operation of the Ship Self Defense Facility Wallops Island will also be accomplish to support the test events. 
				
                                    
                                
                            
                             
                                 SSDS MK2 COTS Tech Insertion/OACE Migration
                                 
                                     
                                         17.550
                                         0
                                         
						Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion, system will be delivered for Test and Evaluation. 
					
                                    
                                
                                 
                                     
                                         12.614
                                         0
                                         
						Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion, system will be delivered for Test and Evaluation. FY10-FY13 includes systems engineering, software development and testing for the implementation of new interfaces with SSDS MK2 as part of Combat System Upgrades for CVN/Amphibious Class ships, including Anti-Submarine Tactical Air Control (ASTAC) capability for the MH-60R Helicopter interface. 
					
                                    
                                     
                                         23.433
                                         0
                                    
                                     
                                         23.433
                                         0
                                         
					Conduct System Engineering, Design, Development, Software Rehost, Hardware/Software integration and Factory and Environmental Qualification testing of P3I COTs Tech Refresh for SSDS MK 1 and SSDS MK2 Tech Refresh cycles. The FY09 through FY11 Tech Refresh cycle for SSDS MK 1 and SSDS MK 2 upgrades to MOD 1C/2C/3C/5C configurations includes the OACE and the first major refresh of SSDS MK 1 (designated as MOD 5C) migration to OACE. After FQT/EQT completion, system will be delivered for Test and Evaluation. FY10-FY13 includes systems engineering, software development and testing for the implementation of new interfaces with SSDS MK2 as part of Combat System Upgrades for CVN/Amphibious Class ships, including Anti-Submarine Tactical Air Control (ASTAC) capability for the MH-60R Helicopter interface. 
				
                                    
                                
                            
                        
                         
                             
                                 OPN/5239
                                 SSDS
                                 
                                     46.173
                                     33.975
                                     54.290
                                     54.290
                                     0.000
                                     54.646
                                     54.111
                                     54.649
                                     55.638
                                     0.000
                                     353.482
                                
                            
                             
                                 RDTEN/0603382N
                                 Advanced Combat System Technology
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN/0603658N
                                 Cooperative Engagement
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN/0604307N
                                 Surface Combatant Cmbt Sys Eng
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                             
                                 RDTEN/0603582N
                                 Combat System Integration
                                 
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                     0.000
                                
                            
                        
                         The first SSDS MK 2 system procurements took place under a Cost Plus Award Fee contract in FY99 for the CVN 76, LPD 17, LPD 18 and CVN 69. Follow-on equipment procurements for additional ships of the CVN, LPD and LHD classes are awarded on FFP contracts with the exception of those ships that will be receiving P3I COTS tech Refresh hardware suites, where the initial system Tech Refresh Development will occur under a CPFF type contract with ship COTS conversion equipment/kits procured on FFP contracts.

A new platform system engineering agent and Life Cycle Maintenance CPFF (with incentives) contract was awarded in FY05 and a follow-on contract was awarded on 30 Sept 2008, to support future SSDS MK 2 system/software maintenance and system upgrades including the P3I COTS Tech Refresh cycles.
                         Requirement Documents
 - Ship Self Defense System (SSDS) Operational Requirement Document (ORD) approved April 1995 and validated in 1997.
 - SSDS MK2 KPPs were promulgated in OPNAV N76 letter SER N766/1S649367 of 18 Dec 01.
   * Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPP)  
     and Measures of Suitability.
   * Included the Interoperability KPP for CVN/LPD/LHD
 - SSDS MK2 KPPs were clarified in OPNAV N86 letter SER N86F/7U178266 of 13 Nov 07.
   * Subject: Ship Self Defense System (SSDS) Requirement Clarification of Key Performance Parameters (KPPs) 
     and Measures of Suitability and Effectiveness
   * Included Force Protection and Survivability KPPs

Background
 - SSDS MK1 OPEVAL was successfully completed June 1997 with a Milestone III approval in March 1998
 - SSDS MK2 MOD 1 FOT&E was conducted on CVN 76 in 2005.  All KPP thresholds were met.  However, the system 
   was assessed as not suitable and not effective by COMOPTEVFOR based on the identification of SSDS MK2 and 
   Combat Systems deficiencies (24major, 37 minor deficiencies).

Status
 - 12 of 24 major deficiencies and 21 of 37 minor deficiencies have been  verified as corrected by COMOPTEVFOR 
   during FOTE test events.  The status of the remaining 12 major deficiencies are as follows:
 1 is ready for OPTEVFOR verification during FY10 FOT&E test events
 5 involve training and will be addressed with a pending Navy Training System Plan (NTSP) update and training 
   course improvements
 4 have been identified as future efforts
 2 are radar design limitations that cannot be resolved.
                    
                     
                         
                             
                                 Product Development
                                 
                                     
                                         Systems Engineering (Dahlgren)
                                         WR
                                         NSWC DD
                                         Dalhgren, VA
                                         
                                             45.299
                                             
                                                 0.900
                                                 2009-10
                                            
                                             
                                                 1.727
                                            
                                             
                                                 1.727
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (JHU)
                                         SS
                                         FP
                                         JHU/APL
                                         Laurel, MD
                                         
                                             41.993
                                             
                                                 1.683
                                                 2009-10
                                            
                                             
                                                 2.954
                                            
                                             
                                                 2.954
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (PHD)
                                         WR
                                         NSWC PHD 
                                         Pt Hueneme, CA
                                         
                                             19.336
                                             
                                                 0.280
                                                 2009-10
                                            
                                             
                                                 0.300
                                            
                                             
                                                 0.300
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (CDSA)
                                         WR
                                         CDSA DN 
                                         Dam Neck, VA
                                         
                                             12.315
                                             
                                                 1.285
                                                 2009-10
                                            
                                             
                                                 1.625
                                            
                                             
                                                 1.625
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (IH)
                                         WR
                                         NSWC IH
                                         Indian Head, MD
                                         
                                             3.056
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Display Development Kits
                                         SS
                                         FP
                                         Lockheed Martin 
                                         St Paul, MN
                                         
                                             3.958
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5110)
                                         SS
                                         CPFF
                                         RSC (5110) 
                                         San Diego, CA
                                         
                                             27.420
                                             
                                                 6.765
                                                 2009-10
                                            
                                             
                                                 14.915
                                            
                                             
                                                 14.915
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (TBD)
                                         SS
                                         CPFF
                                         RSC (TBD) 
                                         San Diego, CA
                                         
                                             0.000
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5132)
                                         SS
                                         CPAF
                                         RSC (5132) 
                                         San Diego, CA
                                         
                                             20.576
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5132)
                                         SS
                                         CPAF
                                         RSC (5132) 
                                         San Diego, CA
                                         
                                             3.603
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5108)
                                         SS
                                         CPAF
                                         RSC (5108) 
                                         San Diego, CA
                                         
                                             98.130
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5466)
                                         SS
                                         CPAF
                                         RSC (5466) 
                                         San Diego, CA
                                         
                                             20.353
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Eng/Dev/Integrate (5104)
                                         SS
                                         CPFF
                                         RSC (5104) 
                                         San Diego, CA
                                         
                                             23.685
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5108)
                                         SS
                                         CPAF
                                         RSC (5108) 
                                         San Diego, CA
                                         
                                             11.208
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Award Fees (5466)
                                         SS
                                         CPAF
                                         RSC (5466) 
                                         San Diego, CA
                                         
                                             2.163
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         RisK Reduction/EMD
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             76.366
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Misc.
                                         Various
                                         Various
                                         Various
                                         Various
                                         
                                             3.756
                                             
                                                 0.757
                                                 2009-10
                                            
                                             
                                                 1.000
                                            
                                             
                                                 1.000
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Systems Engineering (NWAS)
                                         WR
                                         NWAS Corona
                                         Corona, CA
                                         
                                             0.269
                                             
                                                 0.175
                                                 2009-10
                                            
                                             
                                                 0.200
                                            
                                             
                                                 0.200
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Support
                                 
                                     
                                         QA/RMA
                                         WR
                                         NWAS Corona
                                         Corona, CA
                                         
                                             9.954
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Test and Evaluation
                                 
                                     
                                         Development Test & Evaluation (PHD)
                                         WR
                                         NSWC PHD
                                         Port Hueneme, CA
                                         
                                             64.516
                                             
                                                 4.903
                                                 2009-10
                                            
                                             
                                                 5.005
                                            
                                             
                                                 5.005
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (DD)
                                         WR
                                         NSWC DD
                                         Dahlgren, VA
                                         
                                             5.363
                                             
                                                 0.195
                                                 2009-10
                                            
                                             
                                                 0.202
                                            
                                             
                                                 0.202
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (DD-WI)
                                         WR
                                         NSWC DD
                                         Wallops Is, VA
                                         
                                             33.222
                                             
                                                 3.245
                                                 2009-10
                                            
                                             
                                                 3.305
                                            
                                             
                                                 3.305
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (JHU)
                                         SS
                                         FP
                                         JHU/APL
                                         Laurel, MD
                                         
                                             12.052
                                             
                                                 1.568
                                                 2009-10
                                            
                                             
                                                 1.502
                                            
                                             
                                                 1.502
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (Corona)
                                         WR
                                         NSWC Corona
                                         Corona, CA
                                         
                                             2.528
                                             
                                                 0.620
                                                 2009-10
                                            
                                             
                                                 0.650
                                            
                                             
                                                 0.650
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (COTF)
                                         WR
                                         OPTEVFOR
                                         Norfolk, VA
                                         
                                             2.456
                                             
                                                 0.389
                                                 2009-10
                                            
                                             
                                                 0.405
                                            
                                             
                                                 0.405
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (5110)
                                         SS
                                         CPFF
                                         RSC(5110)
                                         San Diego, CA
                                         
                                             8.593
                                             
                                                 1.059
                                                 2009-10
                                            
                                             
                                                 1.102
                                            
                                             
                                                 1.102
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (5466)
                                         SS
                                         CPFF
                                         RSC(5466)
                                         Tucson, AZ
                                         
                                             2.180
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Development Test & Evaluation (CDSA)
                                         WR
                                         CDSA DN 
                                         Dam Neck, VA
                                         
                                             1.064
                                             
                                                 0.195
                                                 2009-10
                                            
                                             
                                                 0.202
                                            
                                             
                                                 0.202
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                     
                                         Miscellaneous
                                         Various
                                         Various
                                         Various
                                         Not Specified
                                         
                                             5.546
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
                                        
                                    
                                
                            
                             
                                 Management Services
                                 
                                     
                                         Program Management Support
                                         Various
                                         Various
                                         Not Specified
                                         Not Specified
                                         
                                             16.818
                                             
                                                 1.538
                                                 2009-10
                                            
                                             
                                                 1.500
                                            
                                             
                                                 1.500
                                                 2010-10
                                            
                                             
                                                 0.000
                                            
                                             Continuing
                                             Continuing
                                             Continuing
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                         The scope of this project is to provide the fleet Expeditionary (specifically the Maritime Expeditionary Security Force) units with the capability of a portable maritime Integrated Swimmer Defense (ISD) system to engage combat swimmers/divers or unknown individuals underwater once they have been detected. The ISD program combines the detection and engagement operations in order to complete the swimmer defense picture for the fleet. The objective of the integrated swimmer defense system (ISD) is the development and deployment of an integrated system capable of being deployed by the expeditionary harbor security units (primarily the Maritime Expeditionary Security Force). ISD will be designed to detect, track, classify, warn, deter and neutralize divers and swimmers threats. ISD is important to protecting high value assets within harbors from the increasing threat of waterborne terrorist or combatants' attacks.
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                         The acquisition strategy includes the integration of swimmer/diver detection sensors and using software to fuse the sensor track data thereby creating an end to end combat system capability for swimmer/diver defense.  A Navy technical team will complete the concept refinement and technology development phase through the release of User Operational Evaluation Systems (UOES) and they will partner with industry for each UOES.   In order to further refine the ISD requirements for a validated ISD Capability Production Document, two ISD UOES will be developed and evaluated.  A mature near production ready UOES 2 will be delivered in September 2009.  The ISD program of record system configuration will be produced through an Acquisition Category (ACAT) program commencing in FY10 to procure component systems needed to bring the performance of the UOES prototypes up to the full production requirements.
                         Successfully conduct Full Rate Production Design Review (FRP DR).
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                         9C22A: Autonomous Unmanned Surface Vessel (AUSV) supports the U.S. Navy's Anti-Terrorism Force Protection (ATFP) as well as Homeland Defense missions. The AUSV can protect commercial harbors, coastal facilities such as commercial and military airports and nuclear power plants, inland waterways and large lakes. The vessel will utilize a variety of advanced sensing and perimeter monitoring equipment for surveillance and detection of Targets of Interest (TI).

9C23A/0166: Expeditionary Swimmer Defense Systems consists of an instrumented physical barrier that deters swimmers and divers from attempting to prohibited areas, and detects and localizes attempted intrusions.

9D91A/2178: Cyber Security is for development, procurement, and certification of Information Assurance systems as part of ACDS/SSDS upgrade kits to replace and/or augment the obsolescent equipment in CVN and Amphib ACDS/SSDS ships.

9D90A/0166: Persistent Surveillance Wave Power-Buoy System is to create a buoy platform that generates sustainable power sufficient to energize a variety of sensors and communications elements to enhance the littoral security mission (Littoral Power Buoy - LPB).
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